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Item: 8 

Development and Infrastructure Committee: 27 March 2018. 

Business Gateway Orkney: Local Growth Accelerator Programme. 

Report by Executive Director of Development and Infrastructure. 

1. Purpose of Report 

To review the Local Growth Accelerator Programme and consider an enhanced local 
Business Gateway service. 

2. Recommendations 

The Committee is invited to note: 

2.1. 

That the Local Growth Accelerator Programme, delivered by Business Gateway 
Orkney, offers an enhanced, intensive business support service to potential growth 
enterprises in Orkney. 

2.2. 

That, in March 2015, the Council agreed, subject to European Regional 
Development Fund assistance being secured, a budget allocation of up to £201,500 
over four years to deliver the Local Growth Accelerator Programme. 

2.3. 

That Business Gateway Orkney successfully applied for 50% European Regional 
Development Fund assistance, enabling it to procure and commission the Local 
Growth Accelerator Programme, with the Programme anticipated to commence in 
April 2015. 

2.4. 

That, as final approval for the Local Growth Accelerator Programme was not 
received from the Scottish Government until April 2016, together with lower than 
anticipated contract costs and slower uptake of the Programme, it is now unlikely 
that European Regional Development Fund funding criteria will be met. 

2.5. 

That a requirement still exists for a scaled back Local Growth Accelerator 
Programme service provision, as detailed in section 7 of this report. 
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2.6. 

Options in respect of the Local Growth Accelerator Programme, as outlined in 
section 8 of this report, with the preferred option being Option 4, namely to withdraw 
from the European Regional Development Fund programme, but continue to offer 
the service using the Council funding previously allocated.  

It is recommended: 

2.7. 

That the Executive Director of Development and Infrastructure should undertake to 
formally withdraw the Local Growth Accelerator Programme from the current 
European Regional Development Fund arrangements. 

2.8. 

That Business Gateway Orkney should continue to offer a Local Growth Accelerator 
Programme service, utilising the Economic Development Grant budget previously 
committed from 2015 to 2019. 

3. Policy Aspects 

In terms of the Council Plan 2013 to 2018, the recommendations of this report 
support priority 5, specifically targets 5.2: The skills our businesses need and 5.3: 
Helping our businesses to adapt and grow. 

4. Introduction 

4.1. 

At its meeting held on 5 February 2015, the Development and Infrastructure 
Committee noted: 

4.1.1. 

That the Business Gateway service in Orkney, provided by the Economic 
Development service on behalf of the Scottish Government, provided one-to-one 
advice and training workshops, mainly to start-up businesses, and since April 2009 
had assisted approximately 2,500 enquirers. 

4.1.2. 

That an opportunity had emerged to source European Regional Development Fund 
assistance which would enable the Orkney Business Gateway to complement and 
extend the scope of support it was able to offer to growing businesses over the next 
four financial years. 
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4.1.3. 

That, in partnership with other Highland and Islands Business Gateways and 
Highlands and Islands Enterprise, the Orkney Business Gateway had identified a 
proposed menu of activity, as detailed in section 6 of the report by the Executive 
Director of Development and Infrastructure, which would support business growth. 

4.1.4. 

That the Scottish Government had confirmed an intervention rate of 50% in respect 
of the external funding, referred to at paragraph 4.1.2 above, with the deadline for 
applications being 9 March 2015. 

4.1.5. 

The proposal to submit an application for European Regional Development Fund 
assistance in respect of extending the services provided by the Orkney Business 
Gateway, requesting grant funding of 50%, up to a maximum sum of £201,500, 
based on total project costs of £403,000. 

4.2. 

The Committee recommended: 

4.2.1. 

That the Executive Director of Development and Infrastructure should submit an 
application for European Regional Development Fund assistance, for the period 1 
April 2015 to 31 December 2018 initially, with the possibility of an extension to 31 
December 2020, to support delivery of an enhanced Orkney Business Gateway 
service to growth and potential growth companies. 

4.2.2. 

That, subject to the European Regional Development Fund assistance, referred to at 
paragraph 4.2.1 above, being secured, and the future availability of appropriate 
revenue budgets, the following allocations, to be met from the Economic 
Development Grants budget, be awarded to the Orkney Business Gateway in 
respect of the provision of specialist advice, training, events and key sector support: 

• An allocation, amounting to 50% of project costs of £84,000, up to a maximum 
sum of £42,000, for financial year 2015 to 2016. 

• Allocations, amounting to 50% of project costs of £116,000, up to a maximum 
sum of £58,000, in respect of each of financial years 2016 to 2017 and 2017 to 
2018. 

• An allocation, amounting to 50% of project costs of £87,000, up to a maximum 
sum of £43,500, in respect of financial year 2018 to 2019. 
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5. Background

5.1. 

Business Gateway is the Scottish Government’s branded provider of universal 
support services to small business across Scotland. In their respective geographic 
areas, Scottish Local Authorities are responsible for the delivery of Business 
Gateway services. 

5.2. 

The Business Gateway Orkney service commenced in April 2009 providing access 
to free and impartial business support services, giving assistance and impartial 
advice to people starting or growing their business predominately through: 

• National Business Gateway website (www.bgateway.com).

• Business skills workshops: a wide range of practical workshops relevant to local
businesses.

• One-to-one advice and practical support provided by business advisers.

5.3. 

A National Service Specification for Business Gateway sets out the services to be 
delivered throughout Scotland. In addition, each area also has dispensation to 
incorporate the provision of ‘local services’ to ensure that it can respond to local 
changes in the needs of the business base and reflect the specific pressures felt by 
local businesses. This activity makes up the core Business Gateway Orkney service. 

5.4. 

In addition to the core elements of the service, Business Gateway also delivers two 
additional initiatives: the Scottish Government funded DigitalBoost Programme and 
the European Regional Development Fund supported Local Growth Accelerator 
Programme, which is match-funded by the Council. Business Gateway Orkney also 
plays a pivotal role in organising the biennial Orkney Business Festival and Orkney 
Business Survey. 

5.5. 

To date Business Gateway Orkney is estimated to have assisted well over 3,000 
enquirers, and has provided direct one-to-one consultancy support to just under 950 
individuals, and held over 270 workshops for almost 2,200 attendees. 

5.6. 

In 2016 to 2017, Business Gateway Orkney recorded the highest number of 
business start-ups against other Business Gateways in the Highlands and Islands.  
Also, the most recent customer-satisfaction tracking survey showed Business 
Gateway Orkney performing above the 12 month Scottish average in each key 
performance indicator. 

https://www.bgateway.com/
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5.7. 

Business Gateway Orkney has become well-known locally. In the 2016 Orkney 
Business Survey it ranked highest in local support services respondents were aware 
of (93.4%). While it is considered firmly established in the territory of start-ups 
(representing 70% of enquiries) there are continued efforts to increase engagement 
with existing businesses. 

6. Local Growth Accelerator Programme Overview 

6.1. 

Business Gateway Orkney successfully secured a 50% European Regional 
Development Fund grant, of up to £201,500, for the Local Growth Accelerator 
Programme, to provide an enhanced, more intensive business support service to 
potential growth enterprises in Orkney. The grant was for the procurement of 
specialist services to deliver the following support, which was developed in 
conjunction with other Business Gateways in the Highlands and Islands and in 
collaboration with Highlands and Islands Enterprise: 

• Specialist advice. 

• Recruitment advisory service. 

• Growth workshops. 

• Key sector entrepreneurial support. 

6.2. 

At the point of application, it was anticipated that the Local Growth Accelerator 
Programme would run from April 2015 to December 2018 (45 months), however, the 
Council did not receive an offer of grant from the Scottish Government until April 
2016. 

6.3. 

Following this delay in the Programme’s start date, it became operational in April 
2016, promoted as the ‘Business Improvement and Growth Service’ 
(http://bit.ly/BIGservice ). However, it was a soft, cautious launch as there were still 
compliance checks to be conducted by the Scottish Government on the 
Programme’s procurement and operational systems. If any issues had arisen from 
those checks, claims on the grant could have been subject to a penalty of up to 
100%. These checks were not completed until April 2017. 

6.4. 

In part due to these delays, but also as a result of lower than anticipated contract 
costs and slower than anticipated levels of demand, total spend on the Programme 
to date is £35,725. So far, £8,004.21 of the European Regional Development grant 
has been claimed from the Scottish Government. 

http://bit.ly/BIGservice
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6.5. 

The Local Growth Accelerator Programme has a target of 60 local businesses 
receiving extra support (engagement must be a minimum of seven hours). To date 
21 businesses have engaged with the Programme, of which only six currently meet 
the minimum hours criteria and can be formally declared against this target. 

6.6. 

An amended spend profile projects that expenditure to the end of the Programme will 
be too low to allow any European Regional Development Fund grant claimed to be 
kept, and it will have to be repaid to the Scottish Government. It is a condition of the 
grant that “in the event of an underspend, the European Structural Funds Grant will 
be the net amount required after the full value of confirmed Match Funding has been 
taken into account”. 

6.7. 

Aware of this, officers considered withdrawing the Programme from the European 
Regional Development Fund arrangements earlier, as it would not be a prudent use 
of officer time (an ineligible project cost) to claim funds and meet the associated 
compliance and audit requirements, when ultimately any grant drawn down would be 
reclaimed by the Scottish Government. However, in May 2017 the Scottish 
Government confirmed that an option to extend current operations to June 2020 had 
been approved, which would give the Programme an additional 18 months to carry 
forward the projected underspend.  

6.8. 

Guidance on applying for this extension was only released in February 2018 and 
states: 

“When considering applications and extensions, the Managing Authority will assess 
the contribution towards both the targets, outputs and results set out in the 
Operational Programmes and the annual financial targets...The Managing Authority 
therefore needs commitment to the pace of spend and deliver to minimise any losses 
to the programmes.” 

6.9. 

Officers consider it extremely unlikely that the European Regional Development 
Fund requirement referred to above will be met by the Local Growth Accelerator 
Programme and a grant extension offered. 
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7. Local Growth Accelerator Programme Review 

7.1. 

As Business Gateway’s support for established businesses is less well known, 
promotion of the Local Growth Accelerator Programme has been more proactive. In 
addition to wider methods of promotion in the Orcadian, a feature on Radio Orkney, 
leaflet distribution and posts on social media, prospecting has included direct phone 
calls with almost 150 target businesses, as well as individual invitations to events 
and emails to existing clients. 

7.2. 

Uptake however has been slower and lower than anticipated.  Going forward further 
prospecting is proposed that includes making personal contact with established 
businesses to promote the Programme and ensure that activities meet their needs. 

7.3. 

The intentions and activities offered by the Local Growth Accelerator Programme are 
in line with a Scotland-wide approach and cannot be met from the core Business 
Gateway Orkney budget, as it is normally fully committed and offers little scope for 
supporting the more intensive support growing businesses often require. 

7.4. 

There is a gap between the core support provided by Business Gateway and the 
specialist support provided by Highlands and Islands Enterprise. Support from 
Highlands and Islands Enterprise is also heavily targeted directed towards account 
managed companies in sectors identified in the Scotland's Economic Strategy: 

• Creative Industries. 

• Energy. 

• Business Services. 

• Food and Drink. 

• Life Sciences. 

• Tourism. 

7.5. 

While there is still a need for the support offered by the Local Growth Accelerator 
Programme, and the business case and scope are still considered valid, the level 
and pace of spend indicate that corrective action is required to reduce the scale of 
the Programme, which regrettably results in an insufficient level of expenditure to 
retain any European Regional Development Fund funding that has been, and would 
be, claimed. 
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8. Options Appraisal 

8.1 

Options considered include: 

8.1.1. 

Option 1: to continue with the Local Growth Accelerator Programme and the 
European Regional Development Grant arrangements until its conclusion on 31 
December 2018.   

8.1.2. 

Option 2: to make an application to the Scottish Government for an extension to 
June 2020 for the European Regional Development Grant whilst continuing with the 
Local Growth Accelerator Programme to 31 December 2018. Officers consider it 
highly unlikely that an extension would be approved. 

8.1.3 

Option 3: to end the Local Growth Accelerator Programme and withdraw it from the 
European Regional Development Fund with immediate effect. 

8.1.4. 

Option 4: to withdraw the Local Growth Accelerator Programme from the European 
Regional Development Fund programme with immediate effect, but use the Council’s 
funding already allocated from financial years 2015 to 2016 through to 2018 to 2019 
to meet the full costs of the Programme. Going forward the Programme would 
remain focussed on identifying and meeting the needs of local businesses.  

8.2. 

Options 1 and 2 would require investing further staff time in meeting the 
requirements of the European Regional Development Fund when ultimately any 
grant drawn down will be reclaimed by the Scottish Government.   

8.3. 

In options 1 to 3 most of the remaining commitment from the Economic Development 
Grants budget would be unavailable to reallocate to alterative economic 
development purposes.  Of the £201,500 that was committed to match fund the 
Programme, £158,000 was committed from the Economic Development Grants 
budget in the three financial years 2015 to 2018 and is therefore effectively ring-
fenced and cannot be reallocated. As the budget is not yet in place for 2018 to 2019, 
the £43,500 nominally allocated could be released for other purposes in line with the 
policy for this budget.   

8.4. 

The European Regional Development Fund Grant is due to finish on 31 December 
2018, at which point, for the reasons outlined in section 6, expenditure on the Local 
Growth Accelerator Programme will be less than the Council’s match funding of 
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£201,500.  As such, it is an assumption in all options presented that an element of 
the Council’s funding will be required to repay European Regional Development 
Fund grant monies already claimed, effectively meeting all costs incurred by the 
Local Growth Accelerator Programme. 

8.5.  

Having invested in the design, development and promotion of the Local Growth 
Accelerator Programme, it is proposed that the original business case and scope 
remain valid, but at a reduced scale.  Subsequently officers support Option 4 as the 
preferred option. 

9. Financial Implications 

9.1. 

On the basis that prior years’ funds have been set aside in the Economic 
Development Grants Fund for this purpose, there is no direct impact on current year 
budgets.  

9.2. 

As it is projected that total spend in the Local Growth Accelerator Project will be 
significantly less than originally projected, an element of the Council’s match funding 
will be required to repay the European Regional Development Fund grant monies 
already claimed totalling £8,004.21. This effectively means that the Council would 
meet the full costs incurred by the programme, rather than 50% as originally 
approved.  

9.3. 

Albeit that the ability to lever in external grant funds was a key driver behind this 
project at the time, the report considers a number of options to mitigate the identified 
risks to the Council.  

9.4. 

While the recommended option is for the Council to deliver a scaled down version of 
the Programme utilising the Council funds previously set aside for this purpose, this 
approach does conflict with the existing practice of over-committing the current year 
Economic Development Grants budget by 20%. On the basis that grant 
commitments are typically made to third parties, this practice is predicated upon the 
underlying assumption that not all offers of financial assistance will be taken up by 
the applicants. In this case, however, this assumption is not being realised.  

9.5. 

By contrast, a Council promoted initiative would normally expect to be funded from 
within the Service’s current year’s revenue budget allocation, and without any ability 
to overcommit. 
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10. Legal Aspects 

10.1. 

The Council must make arrangements which secure best value. Best value is the 
continuous improvement in the performance of the authority's functions. In securing 
best value, the local authority must maintain an appropriate balance among: 

• The quality of its performance of its functions. 

• The cost to the authority of that performance. 

• The cost to persons of any service provided by it for them on a wholly or partly 
rechargeable basis. 

10.2. 

In maintaining that balance, the local authority shall have regard to: 

• Efficiency. 

• Effectiveness. 

• Economy. 

• The need to meet the equal opportunity requirements. 

10.3. 

In respect of the Local Growth Accelerator Programme, a contract exists for the 
delivery of enhanced business growth support services. The recommendation of this 
report would be accommodated by this existing contract. 

11. Contact Officers 

Gavin Barr, Executive Director of Development and Infrastructure, extension 2301, 
Email gavin.barr@orkney.gov.uk. 

Roddy Mackay, Head of Planning, Development and Regulatory Services, extension 
2530, Email roddy.mackay@orkney.gov.uk. 

Jackie Thomson, Development and Regeneration Manager, extension 2507, Email 
jackie.thomson@orkney.gov.uk. 

Stuart Allison, Economic Development Manager, extension 2514, Email 
stuart.allison@orkney.gov.uk. 

Claire Kemp, Business Gateway Manager, extension 2185, Email 
claire.kemp@orkney.gov.uk. 
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